
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 
 

PROJECT NO. 
ST0105 

PROJECT TITLE: 
MATLAGE WAY EXTENSION 

 
DESCRIPTION 
Design and construction of extension of Matlage Way from its current terminus south to an approximate alignment with 
Azalea Street and east to connect to Spur 58. 
 
 
PROJECT MANAGER (S) 
Ross Woodfin, Project Manager 

 
CONSULTANT (S) Kelly R. Kaluza & Associates 
                                 QC LABORATORIES 
CONTRACTOR (S) South Coast Construction 
 

 
BUDGET AMOUNT     $370,000 
 
PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report 

 
 

 
 

Land/Right-of-Way   

Design/Surveying 40,000 45,000.00 

Construction 315,000  

Equipment and Furniture   

Contingency 15,000  

TOTAL COSTS 370,000  

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report  

 
  

Land/Right-of-Way    

Design/Surveying 01/02-04/02 
10/02-
06/03 

10/02-
06/03 

Bid 05/02 08/03 8/03 

Construction 06/02-09/02 9/03-2/04 12/03- 

Equipment & Furniture    
 
COMMENTS 
                         

 
 

 
 

 
 

  

5/12/04 


	Budget Amount     $370,000
	Project Costs
	Budget
	Actual
	Project Schedule
	Comments
	AUGUST:  Bid the project and received eight proposals for the project with South Coast submitting  the lowest bid within budget with a completion time of 90 working days. Construction contract placed on the 9/2 agenda for council approval. Negotiating ma
	AUGUST: Council awarded the design contract to Kaluza. Design placed on hold. Possibility of adding Brookside/Belknap drainage to the scope of work.






